



RACI Matrix

Activity	PO #1	Dean (BA->PO #2)	BA #2	Tech Lead	2 BE	2 FE	DevOps	QC	2 UI UX Designers	Finance	Investor
Backlog & Roadmap	A/R	C	I	C	-	-	-	I	C	I	I
Elicit Requirements	A	R (Jul - Oct) -> A	R	C	-	-	-	I	C	C	I
Write BRD/FSD	A	R (Jul - Oct) -> A	R	C	-	-	-	I	I	C	I
Design Revenue Logic	A	A	C	R	R	-	-	I	-	R	C
Build Revenue Engine	A	A	I	R	R	-	C	R	-	C	I
UI/UX Mockups	A	A	I	I	-	C	-	C	R	-	I
Frontend Implementation	A	A	I	C	-	R	C	R	R	-	I
CI/CD & Deployment	A	A	I	C	C	C	R	I	-	-	I
UAT Test Cases & Execution	A	R/A	R	C	C	C	I	R	C	R	I
Investor Reporting	C		I	I	I	I	I	I	-	R	C
Final Sign-off	A	A	I	R	R	R	R	R	I	R	C

Key: **A** Accountable **R** Responsible **C** Consulted **I** Informed

Legend: R = Do the work A = Final decision C = Provide input I = Keep informed